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ESTIMATE RUN 06/08/2021

ESTIMATE SUMMARY 15:36:16

CONTID: C23420         ESTIMATE NO: 0004 PROG 2005

PCN: 23420-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD CANYON WALL IMPROVEMENTS PERCENT TIME:

PROJECT NO: C0702-398                     

I-70 GLENWOOD CANYON WALL IMPR

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GOULD CONSTRUCTION, INC. PAY PERIOD ENDING

P. O. BOX 130 DATE LET

6874 HWY 82 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81601     (970)945-7291 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,752,772.50 PARTICIPATING $ $ 314,221.04

AWARD PROJECT AMT: 1,659,315.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-33,975.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.88

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.08%

279,022.04

314,221.04

280,245.74

280,245.74

$

$

$

$

1,473,750.46

0.00

1,473,750.46

0.00

1,473,750.46

-24,889.73

0.00

1,448,860.73

0.00

AMOUNT DUE 1,448,860.73 280,245.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,245.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

103.0 TIME ALLOW: 8/6/2021 ??:??:??

ORIG TIME ALLOW: 8/6/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/16/2021

02/16/2021

05/29/2021

11/12/2020

11/18/2020

12/15/2020

02/16/2021
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PCN: 23420-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0702-398                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.000

201-00000  
 

7,575.000.750

0.00

0.750

L S 

10,100.00000

0010 Removal of Tree 4.000

0.000

202-00010  
 

1,612.004.000

0.00

4.000

EACH

403.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

151.00000

0020 Backhoe 0.000

4.000

203-01510  
 

404.004.000

404.00

10.000

HOUR

101.00000

0025 Truck (Dump) 0.000

4.000

203-01582  
 

374.004.000

374.00

10.000

HOUR

93.50000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

533.00000

0035 Erosion Log Type 1 (12 Inch) 45.000

0.000

208-00002  
 

270.0045.000

0.00

45.000

LF  

6.00000

0040 Aggregate Bag 30.000

0.000

208-00035  
 

165.0030.000

0.00

30.000

LF  

5.50000

0045 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

49.00000

0055 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

348.004.000

0.00

8.000

HOUR

87.00000
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PCN: 23420-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0702-398                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

134.00000

0065 Removal of Trash 2.000

3.000

208-00107  
 

185.005.000

111.00

5.000

HOUR

37.00000

0070 Seeding (Native) 0.000

0.100

212-00006  
 

170.000.100

170.00

0.500

ACRE

1,700.00000

0075 Soil Conditioning 0.000

0.100

212-00032  
 

775.000.100

775.00

0.500

ACRE

7,750.00000

0080 Mulching (Wood Strand) 0.000

0.100

213-00007  
 

1,380.000.100

1,380.00

0.500

ACRE

13,800.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

160.00000

0090 Mobilization 0.950

0.000

626-00000  
 

150,100.000.950

0.00

1.000

L S 

158,000.00000

0095 Public Information Management (Tier III) 89.000

29.000

626-01113  
 

12,980.00118.000

3,190.00

148.000

DAY 

110.00000

0100 Flagging 980.250

387.250

630-00000  
 

41,708.751,367.500

11,811.13

1,800.000

HOUR

30.50000

0105 Traffic Control Inspection 19.000

8.000

630-00007  
 

1,566.0027.000

464.00

37.000

DAY 

58.00000

0110 Traffic Control Management 55.000

20.000

630-00012  
 

74,625.0075.000

19,900.00

100.000

DAY 

995.00000
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PCN: 23420-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0702-398                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 3.500

2.800

630-80341  
 

75.606.300

33.60

9.000

EACH

12.00000

0120 Construction Traffic Sign (Panel Size B) 14.000

11.200

630-80342  
 

302.4025.200

134.40

28.000

EACH

12.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

526.500.900

234.00

1.000

EACH

585.00000

0130 Drum Channelizing Device 25.500

20.400

630-80360  
 

803.2545.900

357.00

51.000

EACH

17.50000

0135 Drum Channelizing Device (With Light) (Flashing) 3.000

5.100

630-80363  
 

141.758.100

89.25

20.000

EACH

17.50000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

17.50000

0145 Traffic Cone 36.000

28.800

630-80380  
 

777.6064.800

345.60

100.000

EACH

12.00000

0150 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.400

630-85006  
 

1,260.000.900

560.00

1.000

EACH

1,400.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 468.120

212.510

700-70016  
 

680.63680.630

212.51

680.630

F A 

1.00000

0165 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000
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PCN: 23420-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0702-398                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 300,805.4840,545.49394,593.13CURRENT AMT0200 $ $ $

CAT NO0300 GABION WALL IMPROVEMENT 

0185 Removal of Gabion 100.000

0.000

202-00029  
 

15,400.00100.000

0.00

100.000

CY  

154.00000

0190 Structure Excavation (Special) 920.000

40.000

206-00010  
 

95,520.00960.000

3,980.00

960.000

CY  

99.50000

0195 Filter Material (Special) 154.000

102.000

206-00505  
 

22,528.00256.000

8,976.00

256.000

CY  

88.00000

0200 Filter Material (Class A) 691.000

461.000

206-00510  
 

107,136.001,152.000

42,873.00

1,152.000

CY  

93.00000

0205 Wire Mesh Facing 3,607.000

3,305.000

504-05000  
 

110,592.006,912.000

52,880.00

6,912.000

SF  

16.00000

0205 MATERIAL ALLOWANCE 504-05000 MOH#1 3,305.000

-3,305.000

0.000.000

-33,975.30SF  

10.27997

0210 Ground Nail (10 Foot) 114.000

0.000

504-06310  
 

89,490.00114.000

0.00

114.000

EACH

785.00000

0215 Ground Nail (20 Foot) 110.000

0.000

504-06320  
 

211,860.00110.000

0.00

110.000

EACH

1,926.00000
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PCN: 23420-BID    ESTIMATE RUN

PROJECT: C0702-398                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 GABION WALL IMPROVEMENT 

0215 MATERIAL ALLOWANCE 504-06320 MOH#1 0.000

0.000

0.000.000

0.00EACH

272.46280

0220 Welded Wire Fabric 1,843.000

1,229.000

602-00210  
 

40,704.003,072.000

16,284.25

3,072.000

SY  

13.25000

0225 Wire Mesh (Special) 3,493.000

0.000

607-55104  
 

36,676.503,493.000

0.00

3,493.000

SF  

10.50000

0225 MATERIAL ALLOWANCE 607-55104 MOH#1 0.000

0.000

0.000.000

0.00SF  

4.99240

0230 Shotcrete 238.000

0.000

641-10000  
 

55,335.00238.000

0.00

238.000

SY  

232.50000

CAT 785,241.5091,017.95785,241.50CURRENT AMT0300 $ $ $

CAT NO0301 RUBBER TIRE WALL 

0235 Structure Excavation (Special) 320.000

170.000

206-00010  
 

48,755.00490.000

16,915.00

490.000

CY  

99.50000

0240 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

1,989.000

SF  

92.00000

0245 Ground Nail (20 Foot) 57.000

11.000

504-06320  
 

130,968.0068.000

21,186.00

68.000

EACH

1,926.00000

0250 Shotcrete 0.000

406.000

641-10000  
 

94,395.00406.000

94,395.00

406.000

SY  

232.50000

0260 Ground Nail (15 Foot) / CMO #2 59.000

10.000

504-06315  
 

111,685.4769.000

16,186.30

69.000

EACH

1,618.63000
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PCN: 23420-BID    ESTIMATE RUN 06/08/2021

PROJECT: C0702-398                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:16

CUMULATIVE
AMOUNT

CAT NO0301 RUBBER TIRE WALL 

0265 Struct Conc Stain / CMO #2 0.000

0.000

601-40400  
 

0.000.000

0.00

1,080.000

SY  

2.08000

CAT 385,803.47148,682.30571,037.87CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 2.000

0.000

620-00020  
 

1,900.002.000

0.00

2.000

EACH

950.00000

CAT 1,900.000.001,900.00CURRENT AMT0400 $ $ $

$ 1,473,750.45280,245.74$1,752,772.50$CURRENT AMTPROJECT TOTAL


